

Updated Project Plan

FitQuest

COMP 3078

Industry Partner	N/A
Primary Instructor	Anjana Shah
Team Member	Zaki Mohammed
Team Member	Dominic Frydryk
Team Member	Trish Nguyen

Document Revision History

Revision #	Date
Version 1.0	Oct 1/25
Version 2.0	Feb 8/26

INTRODUCTION

Purpose of Plan

The FitQuest Project Plan defines the project's goals, scope, and deliverables, serving as a formal agreement among the Project Manager, Project Team, and others.

It outlines:

- Project purpose and objectives
- Scope, deliverables, and expectations
- Roles and responsibilities
- Assumptions and constraints
- Project management approach
- Communication protocols
- Timeline and key milestones
- Conceptual design of the FitQuest mobile app

Table of Contents

1.INTRODUCTION.....	3
2. Project Approvers, Reviews and Distribution List.....	3
3.Scope.....	4
4. Deliverables.....	4
5. Assumptions.....	5
6. Dependencies.....	5
7. Risk Management.....	6
8. Communication.....	7
9. Task Listing (WBS- Work Breakdown Structure).....	7
10. Gantt Chart.....	8
11. Milestones.....	8
12. RAM – Responsibility Assignment Matrix.....	9
13. Approval.....	9

1. Executive Summary

The following describes the project to be executed.

Objective	The plan for FitQuest is to have a fitness app that is going to attract an audience of gamers who want an incentive to work out but don't have the motivation to do so.
Corporate Goals Addressed	- Expand into the fitness market by targeting gamers seeking workout motivation. - Promote Health and Wellness in Underserved Communities - Boost engagement and retention through gamification (quests, levels, rewards). - Differentiate from traditional fitness apps with a unique game based approach. - Is easy to use - Create scalable revenue streams via subscriptions, in app purchases, and partnerships.
Planned Start Date	September 15, 2025
Planned End Date	March 27, 2026

2. Project Approvers, Reviews and Distribution List

Approvers, reviewers and distribution list

Project Role	Name	E-mail	Date
Front End Developer/ Web Developer	Dominic Frydryk	dominic.frydryk@georgebrown.ca	Oct 1/25
Test Lead/Documentation Specialist	Trish Nguyen	trunganh.nguyen@georgebrown.ca	Oct 1/25
Project Manager/UI Designer	Zaki Mohammed	zaki.mohammed@georgebrown.ca	Oct 1/25
Supervisor	Anjana Shah	ashah@georgebroiwn.ca	Sept 27/25

3. Scope

Define the sum total of all of its products and their requirements or features.

In Scope	Out of Scope
Mobile fitness app with gamified workout tracking.	Mobile app development for android
Gamified features such as XP, streaks, levels, achievements, and cosmetic unlocks.	Hardware integration for use cases on many different app stores
User profiles with customizable avatars and progression tracking.	health diagnostics, calorie intake recommendations
Workout tracking for strength, cardio, and general fitness activities.	
Social engagement tools (leaderboards, challenges, and friend interactions).	
Monetization through subscriptions and in app purchases.	
Backend system to store and manage diverse workout data.	

4. Deliverables

This project will deliver the following.

Deliverable	Description
Mobile app	A working mobile based fitness platform accessible on app store.
User Accounts & Profiles	Ability for users to register, log in, and manage a simple profile with progress tracking.
Gamification System	XP points, streak counters, badges, and achievements for completed workouts.
Progress Dashboard	Visual display of workout history, XP earned, and streak progress.
Leaderboard/Challenges	Basic social interaction through leaderboards or friend challenge functionality.

5. Assumptions

The following assumptions were made in preparing the Project Plan:

- Students will have the necessary technical skills to build a functional web based application.
- The project team will be available to complete assigned tasks within the timeline.
- Instructors/supervisors will provide timely feedback and approvals on draft deliverables.
- Team members will follow the agreed communication and collaboration methods (e.g., weekly meetings, shared repo).
- Users (test participants) will be willing to interact with a gamified fitness platform and provide feedback.
- The Project Plan may be updated if new challenges or opportunities arise during development.

6. Dependencies

Internal Dependencies:

- Project funding sources are limited
- Availability and collaboration of the student project team to complete development tasks on schedule
- Consistent communication between team members to avoid any delays
- Each members ability to fulfill their assigned roles effectively
- Timely completion of Sprint deliverables

External Dependencies:

- Access to reliable open source tools and platforms for collaborative work
- Availability of reference materials, such as workout and calorie data, to populate the app database
- Instructor feedback on deliverables to ensure requirements are met and the project stays on track
- Comparison with competing apps (MyFitnessPal, Nike Training Club) to validate features and maintain relevance

7. Risk Management

Potential Risk	Severity (H/M/L)	Likelihood (H/M/L)	Management Strategy
Team members unavailable or behind schedule	H	H	Assign tasks clearly, use a shared project timeline, and hold weekly check ins.
Bugs or errors in gamification features	L	H	Implement incremental testing, peer code review, and QA before deployment.
Issues with app store and in app purchases	H	H	Plan early for app store guidelines: Review iOS App Store and Google Play submission requirements before development.
Overambitious feature requests	M	M	Document all requests, prioritize core features, and plan extra features as optional.
Limited user engagement during testing	M	H	Have other people we know test the app before launch.

8. Communication

Reporting

The following reports will be produced:

Report	Audience	Frequency
Project Status Report	Project Team	Weekly
User Feedback Summary	Project Team	Bi Weekly
Task Completion Report	Project Team	Weekly
Sprint/Iteration Review	Project Team	End of Each Sprint
Final Project Report	Instructor	End of Project

Meetings

The following meetings/communication will be established;

Meeting	Purpose	Attendees	Frequency
Online	Finish specific task that was assigned (like sprints or projects)	All members	Every wednesday
Online	Clean up projects and tasks and ask questions	All members	Every friday

9. Task Listing (WBS- Work Breakdown Structure)

The following resource proposal template summarizes the resource hours committed to this project, upon final approval of this document.

Reference	Tasks	Duration	Dependency
A	Sprint 5	1 week	
B	Sprint 6	1 week	A
C	Peer evaluation	1 week	A,B
D	Capstone presentation	2 weeks	A,B,C

10. Gantt Chart

Create a detailed Gantt Chart from your Task Listing(Use any software tool and paste the image or upload as a separate file that can be opened as pdf/doc/xls)

Below is an example:

Task	Period		Completed
	Dates started	Dates finished	
Sprint 1	Sep 15, 2025	Sep 28, 2025	100%
Sprint 2	Sep 28, 2025	Oct 7, 2025	100%
Peer evaluation	Sep 15, 2025	Oct 8, 2025	100%
Capstone Presentation I	Oct 7, 2025	Oct 17, 2025	100%
Sprint 3	Nov 16, 2025	Nov 16, 2025	100%
Sprint 4	Dec 6, 2025	Dec 6, 2025	100%
Capstone Presentation II	Dec 12, 2025	Dec 12, 2025	Dec 12, 2025
Sprint 5	Feb 5, 2026	Feb 8, 2026	100%
Sprint 6	TBD	Feb 22, 2026	0%
Capstone Presentation III	Feb 8, 2026	Feb 20, 2026	50%
Peer Evaluation	Feb 22, 2026	Feb 22, 2026	0%
Portfolio	TBD	Feb 22, 2026	0%

11. Milestones

Major Activity or Milestone	Estimated Milestone Target date	Owner/Reviewer Team Members
Completion of Sprint 1 Deliverables	Sept 28/25	All Members
Completion of Sprint 2 Deliverables	Oct 7/25	All Members
Peer Evaluation	Oct 8/25	All Members
Completion of Sprint 3 Deliverables	TBD	All Members
Completion of Sprint 4 Deliverables	TBD	All Members
Presentations	TBD	All Members

12. RAM – Responsibility Assignment Matrix

Task	Zaki Mohammed (PM/UI Designer)	Dominic Frydryk (Front End Dev/Web Dev)	Trish Nguyen (Test Lead/Documentation Specialist)
Requirements	P	S	S
Design App System (UI/UX Design)	P	S	
Front End Features	S	P	
Implement XP/Ranking System	S	P	
Clan/Group Chat Functionality	P	S	
Testing & QA	S	S	P
Documentation		S	P
Sprint Planning & Coordination	S	S	P
Sprint Planning & Coordination	P	P	P

13. Approval

The signatures below indicate their approval of the contents of this document.

Project Role	Name	Digital Signature	Date
Project Manager/UI Designer	Zaki Mohammed	Zaki Mohammed	Oct 1/25
Test Lead/Documentation Specialist	Trish Nguyen	Trish Nguyen	Oct 1/25
Front End Developer/ Web Developer	Dominic Frydryk	Dominic Frydryk	Oct 1/25